

AGENDA



MANAGEMENT
PARTNERS, LLC

Project: Blue Hills Technical H.S. Renovation
Subject: School Building Committee Meeting No. 20
Location: Blue Hills Tech. H.S. – Conference Room
Distribution: Attendees, Project File

Project No: MP16-113
Meeting Date: 08/16/2017
Time: 11:00 AM
Prepared By: C.Shefferman

-
1. Call to Order
 2. Previous Topics & Approval of July 10, 2017 Meeting Minutes
 - i. 15.5.4 Canopy/ Entry Design (E. Erskine)
 - ii. 16.6 CES Pricing and Date for Owner Utility Work Order (DRA/CES)
 - iii. 17.14 Pipe Plans Indicating Scope Needed by Roto Rooter (CES)
 - iv. 19.5.1 PR Materials (BH/DWMP/DRA)
 - v. 19.5.2 J. Christopher dates to visit school to J. Quaglia (DRA)
 - vi. 19.5.2 Security System Review (DRA)
 - vii. 19.5.2 Sarnafil Roof Evaluation (DRA)
 - viii. 19.6 Balance of Amendment No. 3 (DRA)
 - ix. 19.9 SBC Member Change Form (BH)
 3. Invoices & Commitments for Approval
 4. Project Schedule Review
 5. Budget Report
 6. PR/Marketing
 7. Design Development Update
 8. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
 9. Public Comments
 10. Next Meeting(s)
 11. Adjourn

PROJECT MANAGERS
ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com